Will County Building and Zoning Ordinance Update

↓*Notice to Proceed: January 25, 2011*

Project Timeline	J F F F Month 1	F M M M Month 2	M A A A Month 3	A M M M Month 4	M J J J Month 5	J J J J Month 6	J A A A Month 7	A S S S Month 8	S O O O Month 9	O N N N Month 10	N D D D Month 11	D J J J Month 12	J F F F Month 13	F M M M Month 14
Task 1: Reconnaissance/Issue ID														
1.1: Meetings/Data Coll.	■	■												
1.2: Field Survey	■	■												
1.3: Listening Sessions	■	■												
Task 2: Concepts and Direction														
2:1: Document Review	■	■	■											
2:2: Analysis of Input		■	■											
2.3: Report Preparation		■	■	■										
2.4: Staff Committee Meeting					■									
2.5: Revised Report					■									
2.6: Presentations/Meetings						■								
Task 3: Initial Ordinance Draft														
3.1: Draft														
Module 1						■	■							
Review Meeting							■							
Module 2							■	■						
Review Meeting									■					
Module 3								■	■					
Review Meeting										■				
Task 4: Consolidated Public Review Draft Ord.														
4.1: Consolidated Public Review Draft										■	■			
4.2 Workshops/Meetings												■	■	
Task 5: Zoning Ordinance Adoption Process														
5.1: Public Hearing Draft													■	■
5.2 Hearings														
5.3: Final Adopted Ordinance														